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Work Scope 2.10 Civil & Site Electrical — Northland Constructors of Duluth LLC — Nathan Fox-PM,;
Don Flom-Foreman; Tom DuBois-Utility Foreman

09/09/10 5.1 Ryan E. noted need tickets for all of the asphalt (from east temp road
paving and all future paving).

09/02/10 4.1 Northland to place new straw mulch at finished tie-in and on new
road.
{09/09/10 — Resolved and complete).

4.2 Tom F. to copy KACC on ali SWPPP sheets. Northland
(09/09/10 — Steve B. has been receiving from Tom F., and is
filing).

4.3 John H., Brian G., Blaine P., Brett C. to discuss the issues with
moving curb north at island south of Hertz building (utility issues with
doing this).

(09/09M10 ~ This issue still needs to be reviewed. Met after
today’s meeting and concluded with changes, RS&H will provide
details. Talk to Mindy A. as well).

4.4 Received several phone calls this morning and observed trucks
traveling too fast on Grinden Drive loop. Northland to slow trucks
down. Northland
(09/09/10 — Some trucks have been driving the wrong way. This
was addressed).

08/12/10 1.1 Nathan F. noted the private locate and One Call meetings are
scheduled for Friday, 8/13/10, at 8:00 a.m.
{08/19/10 — No issues. LLB did private locate portion).
(08/26/10 — Private locates needed for parking lot area for sighage
installation and APi work. Northland Constructors to call). Northland
(09/09/10 — No issues).

1.2 A QMS meeting will be held with Northland Constructors’ and their
first-tier subcontractors after the PLA mesting on Monday, 8/16/2010.
(08/19/10 — Meeting has been rescheduled to Thursday, 8/26/10,
10:00 a.m. after construction meeting).
(09/02/10 — Follow-up meeting to be schedule in the next week or
two). Northland/KACC
(09/09/10 - Compilete).

1.5 Nathan F. handed out Northland’s project schedule.
{08/19/10 — Nathan F. handed out a 3-week look ahead schedule at
today’'s meeting).
(09/09/10 — Nathan F. and Steve B. went through and updated.
They witl go through schedule weekly).
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1.6

1.8

1.9

1.11

RFP No. 001 pricing to be submitted by Nathan F.

{08/19/10 — Proposal submitted with additional breakdown requested.
DAA, KACC & RS&H will review after today’s meeting).

{08/26/10 — "Blue signage” — Posts to be onsite tomorrow, 8/27/10, for
installation Monday or Tuesday, 8/30/10 or 8/31/10. Signpro should
have signhage completed Tuesday or Wednesday, 8/31/10 or 9/01/10.
Nathan F. to submit formal shop drawings for approval}.

(09/02/10 — Nathan F. to request Signpro submit all final renditions as
shop drawing for approval).

(09/0910 — Need Northland’s revised cover page to Signpro’s
revised/updated RFP No. 001 pricing).

John H. & Brett C. stressed the importance of Prime Contractor's
submitting all required mill certificates, material certifications and Buy
American on this project.

(08/19/10 —~ Nathan F. just missing one certification, which he has
received and will submit to KACC for processing).

(08/26/10 — Submittal returned to Nathan F. via mail today).

Northland Constructors’ Calendar Days will begin as of Friday,
August, 13, 2010. 87 Calendar Days will start as of this date.

Nathan F. noted the handicap ramp will be saw cut and possibly
poured on Wednesday, 8/18/10. It was noted RFP No. 002 will be
forthcoming.

(08/19/10 — Nathan F. is waiting for subcontractor pricing, and hopes
to submit on Friday, 8/20/10).

(08/26/10 — Nathan F. should have pricing next week. RFP No. 002
signage to follow after RFP No. 001 signs complete. Formal shop
drawings will still need to he submitted for review).

(09/02/10 — Nathan F. to submit all final renditions as shop drawing
and revised pricing (including price per sign break down) for
approval). Northland

(09/09/10 — Need Northland’s revised cover page to Signpro's
revised/updated RFP No. 001 pricing).

Site Electrical — APi Electric

09/09/10 5.2

09/02/10 4.5

Power may come out of “Customs Area” for two existing lights. Wires
are in plans but it is thought they should be capped.

Mike S. noted he left extra wire for the red light that turns on when the
garage door opens. Blaine P. to make a sign “if red light on, vehicle
exiting garage”.

Northland

Northland

Northland/KACC
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4.6 Steve B. to schedule a meeting with MN Power, RS&H, DAA, AP,
and Northland fo discuss new vault and 6x12x8 manhole for
placement at SE corner of parking lot for new and existing feeds to tie
into.
{09/09/10 — Minnesota Power, APi, RS&H and KACC to review
after today’s meeting. RS&H’s electrical to coordinate with
Minnesota Power).
4.7 Steve B. noted API Electric needs to complete Subcontractor Daily
"~ Report Forms every time on site. This is not being done and
repeatedly requested. APi Electric
(09/09/10 — Resolved).
4.8 Banner arms may need to match current banner arms already
installed in Phase [. Steve B. to get model numbers of existing
equipment to Mike S. KACC/APi
(09/09/10 — Resclved. Banner arms on plans were the same as
existing. Shops returned, color to match existing).
08/26/10 3.3 Mike 8. noted there is not much room in the curb line for the
handholes required at Proposed Long Term Parking Lot (Alt. #1) curb
southeast of ticket booths. There are 10-12 existing with additional 6
to install at 6" down. RS&H to review.
(09/02/10 — Wili try to meet this week to review).
(09/09/10 — Tied to item 4.3).
3.5 Quazite box work behind Hertz building will start after corrected shop
drawings are approved.
(09/02/10 — Corrected shops need to be resubmited). APi Electric
{(08/09/10 — Received and forwarded {o RS&H for review. RS&H is
waiting for a response back from Qwest).
3.6 Temporary lighting has been installed, but some lighting needs to be
redirected. Lighting will be adjusted at night with a bucket truck. If
there is still an issue, additional solutions will need to be discussed,
i.e. bolting additional head on light poles.
(09/02/10 — Blaine P. and Steve B. noted adjustment went well. We
will leave as is until we hear there is an issue).
3.7 APi Electric’s RFI E1 needs to be rewritten to include a proposed
solution and plan detail. APi Electric
(09/02/10 — RF1 still needs to be submitted by APi). APi Electric
(09/09/10 — RFI #005 submitted to RS&H for review and
response).
3.8 APi Electric will need to submit additional RFI's. (1) Power for new
Terminal. Quazite box is too small. RS&H is talking to Minnesota
Power as all major electrical connections are not in conduit and
exposed under shallow parking lot, and (2) the need to address duct
bank as part of this Phase or later Phase. APi Electric
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08/12110 1.13  APi is currently removing access confrols. Removed Amano

equipment is to be placed in KACC’s storage trailer including ticket

spitters and arms from tunnel as noted by Lukas D. APi o replant

stanchion inio new location. Amano equipment is not o be altered, as

DAA needs to resell the equipment.

(08/19/10 — No change. Follow contract documents and original plan

for equipment).

(08/26/10 — RFP No. 007 pending. Need pricing ASAP}. Northland/Api

1.16

(09/02/10 — West side complete, East currently being worked on.
Blaine P. requested APi verify the ticket dispensers are actually
dispensing tickets as set up on a loop. Correct if needed).

(09/09M10 — It was noted doors open without using access card
because of safety loop. This is not an issue at this time but will
be monitored).

Nathan F. noted after crossover is completed, APi can start the bulk of
their below grade work.

(09/09/10 — Nathan F., Tom D., and Mike S. to get together to keep
APi busy).

Concrete & Bituminous Sawing — Concrete Sawing Services

09/02/10 4.9

08/19/10 2.3

Steve B. and Ryan E. noted (3) cuts in tunnel still need to be

completed, including the curb line cut (only cut to bituminous).Northland/Concrete Sawing

Further discussions needed to confirm if crosswalks will be heated.
Sawcut of crosswalks could be held off until next project Phase.
(08/26/10 — Suggested tying into boiler system versus stand alone
system. Heated crosswalks used at St. Scholastica and SMDC with
some problems. Brett C. to give Blaine P. contact information to talk
further with each organization).

(09/02/10 — Proposal submitted for (1) apron heating and (2) sidewalk
heating. An up-size charge was included in original proposal for both
but possible additional charges for a second up-sizing. Brett C. to get
Blaine P. contact information).

Landscaping & Erosion Control — Erosion Control Specialists, Inc.

09/02/10 4.10

4.11

Steve B. noted bags to be added near (3) catch basins at SW corner
of Grinden Drive for sediment capture due to today's rain.

(09/09/10 - “Dandy bags” have been installed. Steve B. noting
on plans in pink the areas these are being added. Complete).

Steve B. noted according to SWPPP rain needs to be documented,
including any issues that arise. Weekly checks need to be completed
according to SWPPP.

KACC

Northland/ESC
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08/26/10 3.9 John H. noted KACC or RS&H needs to be contacted if work
completed after hours for appropriate quantity verification. RS&H will
typically take empty bags and perform bag count. Nathan F. to get
quantities from ECS. Northland
(09/02/10 — Quantities have not been received, so this item was not
included on today's Pay Application).
(09/09/10 — Nathan F. sent this morning. Brett C. to forward to
RS&H).
08/19/10 2.4 Silt fence is instalied along Haines Rd. beyond tie-in connection for
water main work currently happening.
(08/26/10 — Steve B. noted backfill needs to be a mowable finish as
noted in contract documents. This area was left pretty rocky).
(09/09/10 — This whole area needs to be addressed. Meadow area
in middle will be seeded. Rocks need to be removed before
grass starts growing. Matt was added due to rain. Again, needs
a final grading and must be a mowable finish). Northland/ESC
08/12/10 1.22  Lukas D. noted when trenching near wetland, use straw mulch right
away after backfill to hold in place.
(08/19/10 — An erosion matt can be used as well).
(09/02/10 ~ The excavation area (where the tee was cut-in) is still not
straw mulched. Steve B. reminded Nathan F. to get this addressed). Northland/ECS
(09/09/10 — Has been addressed).
Fill & Abandon Pipe — TBD
08/12/10 1.24 Nathan F. requested using sand not lean concrete. DOT calls for
sand with option of lean concrete. Specification is opposite. The use
of sand was approved after meeting per MNDOT specifications.
(08/26/10 — RFI to be submitted by Northland Constructors, and they
will need to hire another first-tier subcontractor as EJM does not
perform lean concrete work. A PLA will be signed by new
subcontractor).
(09/09/10 — Nathan F. has a quote and ongoing).
Directional Boring — Ground Effects Directional Drilling
Concrete Flatwork — Hovland, inc.
08/12/10 1.26  Submittals needed. Hovland/Northland
(08/19/10 — Nathan F. has requested several times from Hovland, Inc.
to provide). Hovland/Northland
(08/26/10 — Mix designs received, and will be logged and forwarded to
RS&H for review). KACC/RS&H
(09/02/10 — Stili for review at RS&H-Duluth). RS&H-Duiuth

(09/09/10 - Approved. KACC to return).
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Fencing/Guardrail — Keller Fence Company

09/09/10 5.3 The DAA requested possibly cheating in fence near the west
pedestrian path. Needs to be reviewed by DAA, RS&H & KACC.

5.4 New orange fence on west side for short term to be minimum &’, and
will be removed by winter. KACC currently building ramps. Fence
should be installed ASAP, today or tomorrow.

08/19/10 2.5 Discussion after today’s meeting regarding pedestrian fence.
(08/26/10 — It was noted a few additional holes need to be drilled to
hold fence upright as it is continually falling over). Keller/Northland
(08/02/10 — Nathan F. to call for fix).
(09/09/10 — Additional anchors added for stabilization).

2.6 Keller Fence needs to send required submittals. Keller/Northiand
(08/26/10 — Submittals still need to be submitted).
(09/02/10 — Submittals are still needed).
(09/09/10 — Nathan F. called Keller again this week to get
submittals in. Steve B. noted this work could be going on now
due to nice weather). Keller/Northland

Gas Main — Midwest Boring & Underground (Ulland Brothers)

09/09/10 6.5 Approximately three weeks out for start.

Traffic Signage and Markings, Paint & Sealcoat — Sinnott Blackiop, Inc.

Tree Removal — Rick’s Tree Service

08/19/10 2.9 Clearing and grubbing work at pond remaining for contract work.

CIPP Liner — Veit

08/19/10 2,10  Submittals handed to John H. at today’s meeting. Question asked
what was meant or needed for “shop drawings” of materials. RS&H
stated will make any necessary remarks on shops submitted.
(08/26/10 — Shops in review by RS&H).

(09/02/10 — Returned to Nathan F. at today’s meeting).

2.11  There will be no interruption of service during installation.
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08/12/10 1.3  Nathan F. noted scheduling Veit may be difficult, but will work
through.
{09/02/10 — Nathan F. will contact Veit to schedule work).
(09/09/10 — Onsite week of 9/27/10 with one day of work. RS&H
noted Veit to follow standard City of Duluth Specifications for
work. Veit will televise and follow-up with CD/DVD. Steve B. also
to document with pictures. As a courtesy, the City of Duluth
should be notified).

Concrete Waterproofing — Waterproofing by Experts, Inc.

09/09/10 5.6 Northland will be submitting an RFI regarding “drainage mat’ over
waterproofing.

09/02/10 412 Nathan F. received submittals and will forward to KACC for
processing.
(09/09/10 — Nathan F. stated he sent to KACC yesterday).

08/12/10 1.40  Signed PLA needs to be submitted. Waterproofing by Experts/Northland
(08/19/10 — Signed PLA required).
(08/26/10 — Need the signed PLA returned to KACC). * Northland

(09/02/10 — Nathan F. to check documentation received from
Waterproofing by Experts if sighed PLA was included. If not, will
contact).

Work Scope 3.10 — Structural Concrete — Kelleher Construction, Inc. — Brad Werner-PM;

09/09/10 5.7 Lean concrete rather than gravel discussion for footing elevation.
MBJ needs to approve. Northland/Kelleher to submit per RCO
process for review. Kelleher/Northland

08/26/10 3.11  Thomas C., RS&H-Chicago, requesting “Submittal Schedule for all
action submittal items”. Kelleher Construction to submit ASAP. Chris
B. sent email to Brad W. after today’s meeting requesting Submittal
Schedule. Kelleher Construction
(09/09/10 — Received and submitted to RS&H-Chicago for review).

08/19/10 2.12  Need mix design submittal(s).
(09/02/10 — Mix designs were submitted to MBJ and RS&H-Chicago
8/31/10 for review).
(02/09/10 — Below grade only — still need remaining designs).
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Rebar Installation — Woody's Rebar Co., Inc.

08/19/10 2.13  Brett C. to review rebar shops, then will forward to RS&H-Chicago for

review.

(08/26/10 — Chris B. sent (4) sets to MBJ and (1) to RS&H-Chicago on

8/20/10 for review).

(09/02/10 — KACC to check on status of review). RS&H-Chicago/KACC

(09/08/10 — MBJ sent to RS&H-Chicago last week).

Work Scope 4.10 — Masonry — Harbor City Masonry, inc. — Roger Anderson-PM;

08/12/10 1.43  Received contract documents but missing insurance ceriificate and

Request to Sublet form(s). Harbor City to submit ASAP. Harbor City
(08/19/10 — Request for Sublet Form(s) still needed from Harbor City). Harbor City
(09/02/10 — Harbor City needs to submit their Request to Sublet

Form). Harbor City

Work Scope 5.10 — Structural/Miscellaneous Steel — Dynamic Structural Steel, LL.C — Jason Erickson-PM

09/09/10 5.8 Jason E. noted they need sequence 1 and 3 submittals returned
hefore material can be ordered.

09/02/10 4.13  Phase 3 shops were submitted to KACC for processing, and we will
forward (1) hard set to both MBJ and RS&H-Chicago for review and
approval.

414  Dynamic Structural Steel submitted RCO-001 for review and
comment. KACC RFI1 No. 004. RS&H-Chicago

08/26/10 3.12 Phase | shops submitted to KACC for processing. Patrick C. noted
material cannot be ordered until approved/reviewed shops have been
returned.

(09/09/10 — Jason E. again noted these need to be returned
before they can start).

3.13 Thomas C., RS&H-Chicago, requesting “Submittal Schedule for all
action submittal items”. Dynamic Structural to submit ASAP. Chris B.
sent email to Jason E. and Patrick C. after today’s meeting requesting
Submittal Schedule. Dynamic Structural
(09/02/10 — KACC received, and will forward to RS&H-Chicago for
review).
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08/12/10 1.45

1.46

Patrick C. noted currently working on shop drawings. Should submit
in about two weeks.

(08/19/10 — Jason E. noted Phase | shops will be submitted next
Friday, 8/27/10. They are working with MBJ on plans in phases).

John H. and Brett C. stressed the importance of submitting mill
certificates, material certifications, Buy American for all steel on this
project. Patrick C. did clarify that it may be difficult to provide the
actual certificates for steel until they materials are loaded and ready to
ship to the jobsite.

(08/26/10 — Dynamic Structural to submit as products are shipped. It
was noted this is a shop drawing so (6} sets will be required).
(09/02/10 — [t was determined with large sized shop drawings, (2)
hard copy sets and (1) electronic version is all that is required for
submission).

Brett C. to schedule with Jason E. and Bryan H. a meeting to review
schedule.

(08/19/10 — Will schedule for two weeks out, and send a meeting
request).

(09/02/10 — Will meet after next week’s construction meeting. DSS,
NIE, Braun, KACC and RS&H-Chicago).

(09/09/10 — Met prior to construction meeting. Pre-instaliation
meeting notes will be submitted per specifications).

Steel Erector — Northern Industrial Erectors, Inc.

08/12/10 1.48

1.49

1.50

Bryan H. noted they plan on starting at NW corner and move east.

Bryan H. noted he would like to have access to power to plug in their
crane overnights (in lieu of running a generator). Brett C. reminded
him temporary power may not be available until the end of this year.

Discussion regarding 160" boom on crane — add flashing light or
beacon at night as required by FAA. Bryan H. noted they will lower
boom to 20% angle and put a flag on top. Northern Industrial to
process FAA permit for crane ASAP, and provide KACC & RS&H with
a copy of the permit.

(08/19/10 — RS&H provided information, which KACC forwarded, to
answer Bryan H.'s questions of longitude/latitude, etc.).

(09/09/10¢ — Bryan H. submitted a few weeks ago, and its about a
6-8 week turn around time. Will have prior to start).

Civil Scope Testing Agency — American Engineering Testing, Inc. - Andy Edlund-PM

08/08/10 5.9

Andy E. stated bituminous test on east and cores are good. All tests
have passed so far on Subgrade.

NIE, Inc.
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5.10

08/26/10 3.14

08/19/10 2.15

08/12/10 1.51

1.62

KACC agreed that AET will test and inspect all utility work with
Northland contract. Ultility sections under the New Terminal wilf be up
to Subgrade elevation and by AET.

AET to submit testing reports directly to: Nathan Fox, Northland
Constructors’; John Hippchen, RS&H-Duluth; Thomas Chambers,
RS&H-Chicago; Steve Bergerson, KACC, and Chris Barta, KACC.
(09/02/10 — Andy E. to check if reporis can be added to either an
“Interport” or FTP for individual access and printing).

(09/09/10 — AET to set up on their FTP site and notify above
parties when available and how to access).

Andy E. stated select granular 200/230 sample came back low.
Minimum is 7%, and tested at 7.9%. AET will resample.

{08/26/10 — Andy E. noted the resample passed).

AET will provide testing services for the civil scope of the project.

Invoices to be submitted to KACC by the 25" of each month,

Building Scope Testing Agency — Braun Intertec — Joe Butler

5.11

0/8/26/10 3.15

08/12/10 1.55

KACC agreed that AET will test and inspect all utility work with
Northland contract. Utility sections under the New Terminal will be up
to Subgrade elevation and by AET.

Braun Intertec to submit all testing reports directly to: Thomas
Chambers, RS&H-Chicago; John Hippchen, RS&H-Duluth, Steve
Bergerson, KACC and Chris Barta, KACC. Carbon copy Brad
Werner, Kelleher Construction on concrete fest reports only. Carbon
copy Nathan Fox, Northland Construction on soils test reports only.
(09/02/10 — The Design Team agreed to have all testing reports
available through Braun's “Interport” site. All parties should receive
an email on how io access the site).

Braun Intertec to provide testing services for the building scope
portion of the project.

Project Onsite Superintendent Issues — Steve Bergerson, KACC Supt.

08/26/10 3.16

3.17

3.18

Steve B. to open gates in the mornings.

Steve B. noted all Contractors must follow the one-way traffic around
loop while on site. Waich speed.
(09/02/10 — Again, slow down speed on Grinden Drive loop).

Steve B. noted make sure all private and One Call locates have been
done prior to any digging.
{09/09/10 - Steve B. noted came out today for a refresher).

ALL

ALL
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08/19/10 2.17  Steve B. noted contractors are to sign-in each day listing crew
members, work to be completed and any issues. Book is located in
KACC's trailer.
2.18  Contractor parking is all along road behind KACC's trailers and down
Haines Road to barrier. ALL
219  Steve B. reminded contractors to keep roads clean. No tracking onto
the Grinden Drive loop. ALL
(08/09M10 — Northland is going a good job. Thank you).
2.20  All contractors to put their garbage, debris, etc. into dumpsters. Need
to keep airfield clean of flying debris. ALL
(09/09/10 — Steve B. noted this is a LEED project, and at some
point we will have multiple dumpsters on site for wood, metal,
efc.).
2.21 [t was noted Prime, First- and Second-Tier Contractors must go with
the normal flow of traffic along the Grinden Drive loop. Please do not
drive the wrong way for the safety of customers and yourself. ALL

08/12/10 1.57

1.58

1.59

Steve B. will perform Wage Rate Interviews on a weekly basis.
Selected individual will complete a form asking wage information and
sign. Steve B. then turns into the KACC office where Chris B. verifies
whether or not prevailing wages are being paid.

Steve B. noted prime contractors with trailers must set up their own
power. KACC will check with each prime contractor to determine
what their needs are and iry to coordinate power.

Foul language will not be tolerated on this project, and will result in the
immediate removal from the project.

Construction Manager - Kraus-Anderson Construction Company - Brett Cahoon-PM; Chris Barta-PA

08/26/10 3.19

08/19/10 2.22

08/12/10 1.62

1.64

Reminder: All Prime Contractors and first-tier, second-tier
subcontractors, etc. must turn in Certified Payroll Reports to KACC.

Owner's Meetings are to be held every other Monday at 2:00 a.m.
(08/26/10 ~ Correction: Status Meetings).
(09/02/10 - Next Status Meeting is Wednesday, 9/08/10).

Weekly construction meetings will be held every Thursday, 9:00 a.m.
in KACC jobsite trailer.

KACC to spot check certified payroll reporis submitted by Prime
Contractors and their first-tier subcontractors.

All

All

KACC
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1.65  Brett C. noted Airport customers are responsible for all us having this
project, and stressed the importance of our doing everything in our
power to keep those customers happy. The less complaints the DAA
receives the better. I.e. watch foul [anguage, keep roads clean, etc. All

Engineer/Architect-Civil - Reynolds, Smith and Hills, Inc. - John Hippchen; Ryan Erdmann-RPR

09/09/10 5.12  John H. stated RS&H will need a utility trench letter from Northland
for work at wall area. Generally it is o.k. to stay 10’ out from wall. An
additional letter would also be needed for utility work at the wall itself. Northiand

09/02/10 4.17  John H. noted it is important o follow specifications for all testing.
FAA does require testing on lots under 300, i.e. a test on small
bituminous work.

08/19/10 2.23 RS&H to write RFP #0086 this afternoon regarding 12" HDPE vs. 127
Schedule 40 pipe as required by City of Duluth plumbing code.
(08/02/10 — Approved. Northland Change Order Request No. 1).

08/12/10 1.66  RFP No. 002 is in process of being released. RS&H
(08/19/10 — Northland is reviewing, and will submit proposal hopefully
by the end-of-the-day Friday, 8/20/10).

1.68  Lukas D. noted contractors to get a hold of him if they have quantities
needing verification prior to covering up. ' Prime Confractors
(08/26/10 — New contact is Ryan Erdmann).

Architect - Reynolds, Smith and Hills, Inc. - Brian O’Connor; Thomas Chambers; Mark Ip

09/02/10 4.18 Responses needed for KACC RF] No. 003 and No. 004.
{09/09/10 — Received).

4.19  What is the status of the rebar shop drawings?
(09/09/10 — MBJ sent to RS&H-Chicago last week, so they should
be reviewing).

08/26/10 3.20 RS&H-Chicago requesting all Prime Contractors’ submit their required
“Submittal Schedule for all action submittal items” ASAP. Prime Contractors
(09/02/10 — KACC received Kelleher Construction and Dynamic
Structural Steel's submitial schedules, and will forward for
review/approval.  Harbor City Masonry submitted actual shop
drawings in lieu of schedule). KACC
(09/09/10 — Submitted for review as requested).




Duluth International Airport ~14- Construction Meeting No. 5

New Passenger Terminal Bid Package 1 09/09/2010
Date of
Origin ltem # Description Action By

Owner — Duluth Airport Authority - Brian Grefe-Director of Operations; Blaine Peterson-Terminal/Facilities
Manager

09/09/10 5.13  Brian G. stated a garage parking letier should go out soon. Give to
Blaine P. for distribution.

514 Brian G. noted the DAA wanis grant numbers included on Pay
Applications, and the cover sheets be split out where funds are paid
out of, i.e. 95/5 split out, 26/74, and 100%.

09/02/10 4.20  Blaine P. stated the importance of keeping the communication flow on
any project changes. Keep Blaine informed as far in advance as
possible.

08/19/10 2.24  DAA wants to final approval signage in RFP No. 001 and No. 002
Signage is required by 8/31/10.

08/12/10 1.72 It was noted to check the lots for any Cargo Only parking signs to
relocate to the designated spaces within the Handicap lot.
(08/19/10 — Lukas D. to remove and relocate some of the signage).
(09/09/10 — The Cargo Only sign is being instailed today).

Resident Project Representative “RPR” - Building Scope — SJA Architects — Bob Swanfeld

Structural Engineer — MBJ Consulting — Craig Bursch

09/02110 4.22  What is the status of the rebar shop drawings?
(09/009/10 — MBJ submitted to RS&H-Chicago last week).

Mechanical Engineer — Cosentini Associates, Inc. —

Electrical Engineer — Cosentini Associates, Inc. — Jennifer Kuether

Landscaping Consuitant — Appold Design — Mindy Appold [Phase | project]

08/26/10 3.21  Mindy A. was on site Tuesday to lay out area. Work ready to start by
end-of-the-month.
(09/02/10 — AJ’s will be on site Tuesday, 9/7/10, to dig either west or
east island depending on construction).
(09/09/10 - Started Tuesday on lower Grinden with subcut
between isfands and installed new dirt. Will submit a schedule of
work. Steve B. will instruct not to fill until quantity verified by
RS&H).
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New Passenger Terminal Bid Package 1 09/09/2010

Date of

Origin Item # Description Action By
3.22  RS&H-Duluth to issue a RFP to Ulland/AJ's for irrigation on island. RS&H

08/19/10 2.26

(09/02/10 — KACC requested Ulland Bros./AJ’s propose irrigation plan
for island).
(09/09/10 — On hold).

Brett C. pushing for planting availability list, etc.
{08/26/10 — Brett C. reported all plants are available, and will get in
place this year).

Minnesota Power — Tom Leines

00/02/10 4.23

Steve B. to schedule a meeting with MN Power, RS&H, DAA, APi,
and Northland fo discuss new vault and 6x12x8 manhole for
placement at SE corner of parking lot for new and existing feeds to tie
into.

Qwest — Dave Larson

09/09/10 5.15

Miscellaneous

09/02/10 4.24

Qwest needs to review Quazite box shop and respond. RS&H has
been calling with no response. Suggested contacting Dave Larson
directly for assistance.

The Design Team had a discussion regarding large format shop
drawing submittals, and decided the following: (2) hard copy sets and
(1) electronic version submitted to KACC. KACC to submit (1) set
direct to RS&H-Chicago’s Consultant and (1) set to RS&H-Chicago for
review. Consultant to submit (1) red-lined set to RS&H-Chicago to
include their red-lines, and will send KACC (4) final sets for
distribution. (1) for Prime Contractor; (2) for KACC Office/Field; (1) for
DAA for Owner Record Set.

Safety and Clean-Up

09/09/10 5.16

08/12/10 1.73

KACC will do consultation with OSHA on the project.

Keep roads clean.
{09/09/10 — Northland is doing a good jobh of keeping roads and
walkways clean. Thank you.).
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New Passenger Terminal Bid Package 1 09/09/2010
Date of
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Change Orders/RFI’'s/PCO’s

09/02/10 4.25  Northland Constructors’ Change Order Request No. 1 forwarded to
Michael Ferry and Gordon Olson for review and approval. Submitted
for signatures at foday’s meeting and given to Blaine P. to give fo
Brian G. for signature.

(09/09/10 - Brian G., DAA, to return (3) fully executed copiesof
COR No. 1 to KACC for distribution).

426 Summary and Outstanding RFl, PCO and Submittal logs to be
distributed prior to Construction Meetings in lisu of attaching to
Meeting Minutes. KACC
08/26/10 3.23  Please note any PCO resulting in a Change Order; Change Order
needs to be fully executed before any work can proceed.

Pay Applications

09/02/10 4.27  Pay Application meetings will be held the first Thursday of every
month. All Prime Contractors, DAA, RS&H and KACC to be present
for signatures. Primes/DAA/RS&H/KACC

Quality

Photo Decumentation — Multivista MN — Rick Noble

09/09/10 5.17  Multivista MN has been hired fo provide photo documentation of
construction of the New Passenger Terminal project.

518  Steve B. wiil contacting on weekly basis.

5.19  Muitivista will take a series of photographs of below grade work.

Schedule

Northland Constructors of Duluth Calendar Days start: Friday, August 13, 2010
Kelleher Construction, Inc.’s Working Days start:

Harbor City Masonry, Inc.’s Working Days start:

Dynamic Structural Steel LLC’s Working Days start:

Substantial Completion:  October 1, 2011

Completion: QOctober 15, 2011

09/09/10 5.20 See attached KACC 3-week look ahead schedule.

09/09/10 5.21  Northland Constructors= 87 Calendar Days: 60 calendar days
remaining.
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Phasing Status/lssues/Changes

Permits

08/12/10 1.76  Brett C. to check on status of footing/foundation permit from City of
Duluth N KACC
(08/19/10 — A few missing items to be provided, but expect to have
the permit in the next few days).
(08/26/10 — Brett C. submitted copy of SWPPP. One additional
signature was needed and obtained, and check submitted. Should
receive permit within the next few days).

{09/02/10 — Brett C. to submit check). KACC

(09/09/10 - Check redquested, and KACC will submit once

received). KACC
1.77  Nathan F. to pull private storm only permit. Northland

(08/26/10 —~ Nathan F. noted the permit check was dropped off.
KACC requests a copy of the permit once received).

Weather

The next meeting will be held Thursday, September 16, 2010, at 2:00 a.m. at Kraus-Anderson
Construction Company’s jobsite office {railer.

You are required o attend the construction meetings if you are soon to be on-site, are currently on-site, your
work needs to interface with others, or you have questions or concerns that require documentation in the
minutes.

It is your responsibility to read these minutes in their entirety. This report is assumed to be true and
accurate unless notification to contrary is received within 72 hours.

Submitted by:
KRAUS-ANDERSONg CONSTRUCTION COMPANY

N

Brett Cahoon,
Project Manager

Attachments: 3-Week Look Ahead Schedule
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